DCTI Proposed Schedule 2017-2018*

Week	Dates	, ,		
	Aug 20	Students Arrive / Welcome for Parents and Families	DCTI Staff	
1	Aug 21-30	Orientation & Intro to Geology	DCTI Staff	
2α	Aug 28-29	Field Trip Prep	DCTI Staff	
2B	Aug 30- Sep 2	Fire and Ice Field Trip (Yellowstone, Mt. St. Helens, et. al.)	Nutting/Mariani	
3	Sep 3-9	Fire and Ice Field Trip (Yellowstone, Mt. St. Helens, et. al.)	Nutting/Mariani	
4 <i>A</i>	Sep 10-12	Fire and Ice Field Trip (Yellowstone, Mt. St. Helens, et. al.)	Nutting/Mariani	
4B	Sep 14-15	Field Trip Wrap-up Project	Nutting/Mariani	
5	Sep 18-22	Genesis: The Foundation (Genesis 1-11)	Mariani	
6	Sep 25-29	God at Work in Space & Time (Bible History Overview)	Mariani et. al.	
7	Sep 30 - Oct 6	Intro to Archaeology & Ancient Man (Field Trip & Class)	Mariani/Nutting	
8	Oct 9-13	Science & the Scientific Method	Mariani	
9	Oct 16-20	Long War Against God	Mauser	
10	Oct 23-27	Long War Against God	Mauser	
11	Oct 30-Nov 3	Biology 1: Diversity of Life - Taxonomy	Mariani	
12	Nov 6-10	Geology 1: The Fossil Record	Nutting/Mariani	
13	Nov 13-17	Intro to Creation Ministry	Nutting	
	Nov 18-Jan 7	Winter Break (Individual Study Project) (7 weeks)		
14	Jan 8-12	Creation Ministry for Children & Youth	Johnson	
15	Jan 15-19	Geology 2: The Global Flood	Nutting/Mariani	
16	Jan 22-26	Biology 2: Complexity of Life - Molecular Bio & Genetics	Mariani	
17	Jan 29-Feb 2	Biology 3: Relationships of Life - Ecology	Mariani	
18	Feb 5-9	Reliability of Scripture (Cold Case Christianity)	Mauser	
19	Feb 12-16	Concepts in Physical Science & Astronomy	Mariani	
20	Feb 19-23	Concepts in Physical Science & Astronomy	Mariani	
21	Feb 26-Mar 2	Genesis 1-3	Stepanek	
22	Mar 4-10	Costa Rica Field Trip and Outreach	Nutting	
23	Mar 11-18	Costa Rica Field Trip and Outreach	Nutting	
24	Mar 19-23	Costa Rica Field Trip and Outreach	Nutting	
25	Mar 26-30	Apologetics (I Don't Have Enough Faith to be an Atheist)	Mauser	
26	Apr 2-6	Apologetics (I Don't Have Enough Faith to be an Atheist)	Mauser	
27	Apr 8-14	Floods of the West Field Trip (Grand Canyon, Bryce, Zion, et. al.)	Nutting/Mariani	
28	Apr 15-20	Floods of the West Field Trip (Grand Canyon, Bryce, Zion, et. al.)	Nutting/Mariani	
29	Apr 23-27	Preparation for Ministry Outreaches	DCTI Staff	
30	Apr 30 – May 4	Local Creation Ministry Outreaches	DCTI Staff	
31	May 7-11	Wrap Up Putting It All Together	DCTI Staff	
	TBA	Summer Practicum / Ministry Outreach	TBA	

Note: Developing & Defending a Christian Worldview, Team Building, Leadership Development, Dynamic Communication, Creation Evangelism, Ministry Outreach, Health & Wellness, Independent Projects, and Personal Development will be integrated throughout the year.

Check out the Study Topics page for more details.

^{*}Subject to change. Please call us at (970) 523-9943 or email us at <u>admissions@discovercreation.org</u> for more information.

Weekly Schedule

Classes have been designed specifically for Tuesday through Friday. Monday will be devoted to work on projects, supplemental teaching, excursions and outreach ministry. This schedule is subject to change based on the needs of the instructor or class.

Training Institute Weekly Schedule

	Sun* Mon**	Tue	Wed	Thu	Fri Sat*	¢
9:00-9:30	Devotion	Devotion	Devotion	Devotion	Devotion	
9:30-12:30	Flex Day	Classes	Classes	Classes	Classes	
12:30-1:30	Lunch	Lunch	Lunch	Lunch	Lunch	
1:30 – 3:30	Flex Day	Projects**	*Projects**	*Projects**	*Projects***	
3:30 – 5:30	Flex Day	TBA	ТВА	ТВА	TBA	
5:30-7:00	Dinner	Dinner	Dinner	Dinner	Dinner	
7:00-9:00 Small Groups		ups		Worldview Class	/S	

^{*} Some weekends will be included in field trips or special activities, but usually they will be free for rest, study, worship, and personal activities. Students provide and prepare their own meals on weekends.

For more information:

Email: traininginstitute@discovercreation.org

^{**} Mondays are planned as "Flex Days." Some weeks the Flex Day may be moved to Friday. We plan to use these Flex Days for projects, excursions, study, and at times, special classes or seminars.

^{***} Projects: Class Projects, Outreach Projects, Service Projects, etc.